Colorado Smelter Superfund Site
General Timeline with Remedial

Investigation Requirements Noted™

@ SITE SPECIFIC CLEANUP LEVEL

@ RISK ASSESSMENT

QUALITY ASSURANCE PROJECT PLAN COMPLETED — FEBRUARY 2015

SITE LISTED — DECEMBER 2014

9 REMEDIAL INVESTIGATION BEGAN — AUGUST 2014
COMMUNITY ADVISORY GROUP FORMED — SEPTEMBER 2014

SITE PROPOSED FOR LISTING — MAY 2014

REDEVELOPMENT
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Future ’

0 PuBLIC HEALTH ASSESSMENT— SUMMER 2016 THROUGH SUMMER 2017

@ SAMPLING AND ANALYSIS ACTIVITIES — SPRING 2015 THROUGH SUMMER 2016

*All Dates in red estimated and subject
to change




Colorado Smelter Superfund Site REDEVELOPMENT
General Timeline*

REMEDIAL DESIGN/REMEDIAL ACTION
RECORD OF DECISION

PROPOSED PLAN AND PUBLIC COMMENT PERIOD ¢

FEASIBILITY STUDY SUMMER 2016 — FALL 2018 @

REMEDIAL INVESTIGATION — AUGUST 2014 TO SUMMER 2016 @

REMEDIAL INVESTIGATION BEGAN — AUGUST 2014 SITE LISTED — DECEMBER 2014

COMMUNITY ADVISORY GROUP FORMED — SEPTEMBER 2014

SITE PROPOSED FOR LISTING — MAY 2014

PREPARING FOR PROPOSED LISTING — MAY 2012

ANALYTICAL RESULTS REPORT — JUNE 2011 Legend
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PRELIMINARY ASSESSMENT — APRIL 2008 Current O
INITIAL STUDIES OF SANTA FE BRIDGE CULVERT AND BOSTON SMELTER SITES — 1995, 1998 Future .

*All Dates in red estimated and subject to change




