


Next Steps for the Colorado Smelter

State, EPA, and other stakeholders continue outreach meetings and participate in community meetings

April - Notice of proposed listing in the *Federal Register*; news releases to local papers announcing public comment period and how to submit comments to *Regulations.gov*

June - 60-day public comment period ends. EPA responds to any significant comments.

September
2014 – Final
on the NPL



EPA grant to health department
Assist with Community Bulletin Board

Remedial Action Contract in place
Remedial Investigation planning

Fund 3rd party facilitator for CAG

Spring - Summer 2014 - Contact Landowners
get access for work

Interim Removal Action planning
slag fencing/signs
discuss removal options with community

Summer – Winter 2014 – Sample Planning; Sampling; Priority Cleanups